









ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	14
1	Castle Resort	190 days	Tue 4/1/14	Mon 12/22/14			T W T F
2	Define Phase	5 days	Tue 4/1/14	Mon 4/7/14			
9	Design Phase	81 days	Tue 4/8/14	Tue 7/29/14	8		
25	SEO & Copy Phase	82 days	Wed 4/2/14	Thu 7/24/14			
36	Build Phase	80 days	Wed 7/30/14	Tue 11/18/14			
38	Client Release & Acceptance	23 days	Wed 11/19/14	Fri 12/19/14			
43	Launch Main Site	1 day	Mon 12/22/14	Mon 12/22/14			



Project: Castle_Timeline Date: Thu 3/6/14	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	